WWTU Project Payments

As of March 27, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
1. Western Interceptor - Division |, i, lil,IV,V
Engineer 2001 estimate $12.5 M
Design: Division 1,11, Il (Greeley & Hansen) $ 830,038.00 | $§ 89,000.00 | $§ 919,038.00 [$  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 | $  227,300.00 | $ 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division I, Il, Ill & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 913,600.00 [ $  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00|$ (10,030.59)| $ 2,611,969.41|$% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15 | $ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Ill (Atlas Excavating Inc.) $ 1,948,585.00 | $ (35,878.15)| $ 1,912,706.85 $ 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | § 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 | $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 | $ - $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $  233,100.00 [ $ 171,677.63 $ 171,677.63 73.65%
| |Construction: Division IV (INDOT) _ - L $ 255984394 | $§ 8211455 |$ 2,641,95849 |$ 2,559,843.94 _ $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) . $§ 2,027,600.00 $ 151,741.00 $§ 2,179,341.00 % 161053745 § 310,338.50 $ 1,920,875.95 88.14%
' IMPROVEMENT FUND $ 4,537,426.36 | $ 310,338.50 | $ 4,847,764.86
TOTALS $ 14,763,199.19 | § 655,924.96 | $ 15,419,124.15 | $ 14,720,124.36 | $ 310,338.50 | $ 15,030,462.86
CAPITAL IMPROVEMENT PLAN PROJECTS:
2. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00 75.15%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00
3. Wastewater Treatment Plant Capacity Improvements
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 [$  135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 3,000.00 $ 3,000.00 20.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 24,230.67 $ 24,230.67 45.72%
IMPROVEMENT FUND $ 203,000.00 $ 203,000.00 | $ 162,230.67 - $ 162,230.67
4. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 328,477.65 $ 328,477.65 90.92%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $§ 361,300.00 [ $  328,477.65 $ 328,477.65
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CAPITAL IMPROVEMENT PLAN PROJECTS:

5. Soldiers Home Road Lift Station

Design Assessment: (Hannum, Wagle & Clme) $ 5,000.00 $ 5,000.00 | $ 5,000.00 $ 5,000.00 100.00%
Desngn SRF PER: (Hannum, Wagle & Cline) v $ 15,000.00 $§ 1500000|%  15,000.00 o LS 15,000.00 100.00%
~ inary Engineering: (Hannum Wagle & Ciine) . I$ 801000 » ,$'s"’*§80,100.00/"{5\' . B912000 . B6088OOD S5 76 1 9501%
Construction Engineering: (Hannum, Wagle & Chne) $ 15,900.00 $ 15,900.00
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00
IMPROVEMENT FUND $ 145,200.00 $ 145,200.00 | $ 89,120.00 | $ 6,980.00 | $ 96,100.00
6. Village Area Sanitary Sewer Masterplan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase |I: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 1 $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
7. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 153,007.44 $ 153,007.44 87.43%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 17500000 |$ 153,007.44  $ - $ 153,007.44
8. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 231,487.50 | $ 232716 | $ 23381466 (3%  194,44568 $ 194,445.68 83.16%
IMPROVEMENT FUND $ 231,487.50 | $ 232716 |$  233,814.66 | $  194,44568 | $ - $ 194,445.68
9. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 5,310.94 $ 5,310.94 21.59%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 5,310.94 | § - $ 5,310.94
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